



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 23 March 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100212000 Project ID: P00200424MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program			Network Development Program		
Construction of Bypass and Diversion Roads			Construction of Bypass and Diversion Roads		
Nabunturan-New Bataan Diversion Road, Package A, incl. ROW, Compostela Valley			Nabunturan-New Bataan Diversion Road, Package A, incl. ROW, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 12.025 lane km	P 19,300/ lane km	P 232,082.50	CW-1 Const. of Concrete Road: 17.79502 lane km	P 13,041.99/ lane km	P 232,082.50
ROW: 96,938.776 sq.m.	P 0.09/ sq.m.	P 9,167.50	ROW: 96,938.776 sq.m.	P 0.09/ sq.m.	P 9,167.50
EAO	-	P 8,750	EAO	-	P 8,750
Total:		P 250,000	Total:		P 250,000
Justification: Increase in physical target from 12.025 lane km to 17.79502 lane km due to the following:					
<ul style="list-style-type: none">The road runs on a flat terrain as per actual site condition instead of the anticipated mountainous terrain for the entire stretch;Most sections of the road have wide existing gravel carriageway already with an average width of 5 m, hence, do not require voluminous side cuts (following the existing road); andThe road design based on the actual terrain only requires minimal earthworks, hence, low unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

BERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02556