



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 04 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100097000 Project ID: P00200522MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program			Network Development Program		
Construction of Missing Links/ New Roads			Construction of Missing Links/ New Roads		
Laak-Malaybalay City Road, Package B, Compostela Valley			Laak-Malaybalay City Road, Package B, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 10.942 lane km	P 16,888.82/ lane km	P 184,797.50	CW-1 Const. of Concrete Road: 12.114 lane km	P 15,254.87/ lane km	P 184,797.50
ROW: 86,734.694 sq.m.	P 0.09/ sq.m.	P 8,202.50	ROW: 86,734.694 sq.m.	P 0.09/ sq.m.	P 8,202.50
EAO	-	P 7,000	EAO	-	P 7,000
Total:		P 200,000	Total:		P 200,000
Justification: Increase in physical target from 10.942 lane km to 12.114 lane km due to the following:					
<ul style="list-style-type: none">Most sections of the existing road had wide existing gravel carriageway with an average width of 5 m, hence, do not require voluminous side cuts, mostly side fill only since along a ridge section; andThe actual terrain requires lesser earthworks with an average cut and fill of 3 m and 5 m, respectively, instead of the anticipated 5 m and 7 m, hence, lower unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL UYABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

