



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 25 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|---------------------------|--------------------|--|--------------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300118200104000 Project ID: P00258979MN Local Program Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Mama Bridge, Brgy. San Miguel, San Isidro, Davao del Norte | | | Local Program Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Mama Bridge, Brgy. San Miguel, San Isidro, Davao del Norte | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW-1 Construction of Bridge: 143 Square Meters | P 102.80/ Square Meter | P 14,700.00 | CW-1 Construction of Bridge: 248.80 Square Meters | P 59.08/ Square Meter | P 14,700.00 |
| EAO | | P 300.00 | | | P 300.00 |
| Total: | | P 15,000.00 | Total: | | P 15,000.00 |
| Justification: Increase in physical target (from 143 sq.m. to 248.80 sq.m.) due to the following: <ul style="list-style-type: none">Length of the bridge as per actual need/designed is 40 ln.m. instead of anticipated 14 ln.m.The number of lanes to be constructed is only 1 lane instead of 2 lanes in order to complete the construction of the bridge for it to be functional since it requires considerable lengthThe length of the Reinforced Concrete piles to be driven is only 10 ln.m. instead of the anticipated 15 ln.m., hence lower unit cost. | | | | | |

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03183