



10 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEJO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100579000 Project ID: P00230163MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Mamay Road Extension leading to D'Leonor Inland Resort and Adventure Park, Brgy. Cabantian, Davao City			Mamay Road Extension leading to D'Leonor Inland Resort and Adventure Park, Brgy. Cabantian, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 <u>Reconstruction from Paved to Concrete:</u> 0.900 Lane Km	P 7,350.00 /Lane Km	P 6,615	CW-1 <u>Additional Lane Width:</u> 0.880 Lane Km	P 7,517.05 /Lane Km	P 6,615
EAO	-	P 135	EAO	-	P 135
Total:		P 6,750	Total:		P 6,750
Justification: Change in type of work and decrease in physical target from 0.90 lane km to 0.88 lane km due to the following:					
<ul style="list-style-type: none">Change in type of work from <u>Reconstruction from Paved to Concrete</u> to <u>Additional Lane Width</u> since the dilapidated pavement with presence of shattered slabs and cracks was already reconstructed by the Local Government Unit (LGU), however only with a width of 5.00 m. As such, Additional Lane Width of 0.55 meters (both sides) to standardize its width and to conform with the Design Criteria and Guidelines; andScope of work also includes drainage structure in order to address the flooding problem on the area, thus increase in unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02976