



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

125 APR 2018

**MEMORANDUM**

**FOR :** Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 04 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100096000 Project ID: P00200521MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program			Network Development Program		
Construction of Missing Links/ New Roads			Construction of Missing Links/ New Roads		
Laak-Malaybalay City Road, Package A, Compostela Valley			Laak-Malaybalay City Road, Package A, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 10.942 lane km	P 16,888.82/ lane km	P 184,797.50	CW-1 Const. of Concrete Road: 11.754 lane km	P 15,722.09/ lane km	P 184,797.50
ROW: 86,734.694 sq.m.	P 0.09/ sq.m.	P 8,202.50	ROW: 86,734.694 sq.m.	P 0.09/ sq.m.	P 8,202.50
EAO	-	P 7,000	EAO	-	P 7,000
Total:		P 200,000	Total:		P 200,000
<b>Justification:</b> Increase in physical target from 10.942 lane km to 11.754 lane km due to the following:					
<ul style="list-style-type: none"><li>Most sections of the existing road had wide existing gravel carriageway with an average width of 5 m, hence, do not require voluminous side cuts, mostly side fill only since along a ridge section; and</li><li>The actual terrain requires lesser earthworks with an average cut and fill of 3 m and 5 m, respectively, instead of the anticipated 5 m and 7 m, hence, lower unit cost.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02651