



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 MAY 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100580000</b> <b>Project ID: P00230124MN</b>  Convergence and Special Support Program  Construction/ Improvement of Access Roads leading to Declared Tourism Destinations  Matina Aplaya-Punta Dumalag Road Leading to Seagull Beach Resort-Pawikan Sanctuary and Felis Beach Resort, Brgy. Matina Aplaya, Davao City			  Convergence and Special Support Program  Construction/ Improvement of Access Roads leading to Declared Tourism Destinations  Matina Aplaya-Punta Dumalag Road Leading to Seagull Beach Resort-Pawikan Sanctuary and Felis Beach Resort, Brgy. Matina Aplaya, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Reconstruction from Paved to Concrete; 3.392 Lane km	P 3,629.06/ Lane km	P 12,309.78	CW-1 Construction of Concrete Road: 0.202 Lane km	P 10,413.74/ Lane km	P 1,656.47
			CW-2 Additional Lane Width: 3,037.32 sq. m.	P 3.51/ sq. m.	P 10,653.31
EAO	-	P 251.22	EAO	-	P 251.22
Total:		P 12,561.00	Total:		P 12,561.00
<b>Justification:</b> <ul style="list-style-type: none"><li>The need to standardize the lane width from the existing 4.0m to 6.10m to comply with the minimum pavement requirements, hence, additional component CW-2;</li><li>Modified project component from Reconstruction, (Paved to Concrete) into Construction of Concrete Road since the Reconstruction of damaged pavement with shattered slabs/cracks was already undertaken by the LGU; and</li><li>Provision of concrete barrier in order to improve travel safety since the road is along the shoreline.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**DIMAS S. SOGUILON**  
Undersecretary  
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02982