



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100038000 Project ID: P00201223MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge Program			Bridge Program		
Widening of Permanent Bridges			Widening of Permanent Bridges		
Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd Incl. ROW			Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd incl. ROW		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Widening of Bridge: 1,886.70 sq.m.	P 137.71/ sq.m.	P 259,826.25	CW-1 Widening of Bridge: 1,897.84 sq.m.	P 136.91/ sq.m.	P 259,826.25
ROW: 10,204.082 sq.m.	P 0.09/ sq.m.	P 965.00	ROW: 10,204.082 sq.m.	P 0.09/ sq.m.	P 965.00
EAO	-	P 9,458.75	EAO	-	P 9,458.75
Total:		P 270,250	Total:		P 270,250
Justification:					
Increase in physical target from 1,886.70 sq.m. to 1,897.84 sq.m. since as per design and actual site condition, the required width of bridge (additional 2 lanes) is 9.572 lm instead of the estimated 9.515 lm to conform with the standard design for 4 lane bridges.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.



RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02691

66