



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 25 of May 2018 of DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                         |                    | As Modified   |                         |                        |
|--|-------------------------|--------------------|---|-------------------------|------------------------|
| Project Description  |                         |                    |   |                         |                        |
| UACS No. 310202100169000<br>Project ID: P00201589MN  |                         |                    |   |                         |                        |
| OO1: Ensure Safe and Reliable National Road System   |                         |                    | OO1: Ensure Safe and Reliable National Road System  |                         |                        |
| Network Development Program  |                         |                    | Network Development Program   |                         |                        |
| Road Widening – Secondary Roads  |                         |                    | Road Widening – Secondary Roads   |                         |                        |
| Construction of Jct. Davao-Cotabato Old Road (Bago Galleria Section), leading to Philippine Coconut Authority (PCA), Davao City  |                         |                    | Construction of Jct. Davao-Cotabato Old Road (Bago Galleria Section), leading to Philippine Coconut Authority (PCA), Davao City |                         |                        |
| Physical Target  | Unit Cost (P'000)       | Allocation (P'000) | Physical Target   | Unit Cost (P'000)       | Estimated Cost (P'000) |
| CW1<br>Road Widening:<br>1.800 Lane Km   | P 47,767.50/<br>lane km | Php 85,981.50      | CW1<br>Road Widening:<br>2.426 Lane Km  | P 20,441.67/<br>lane km | Php 49,591.50          |
|  |                         |                    | ROW<br>ROW Acquisition:<br>7,278 Square Meters  | P 5.00/ square meter    | Php 36,390.00          |
| EAO  | -                       | Php 3,118.50       | EAO   | -                       | Php 3,118.50           |
| Total:   |                         | Php 89,100.00      | Total:  |                         | Php 89,100.00          |
| Justification:   |                         |                    |   |                         |                        |
| <ul style="list-style-type: none"><li>Increase in physical target with lower cost for road widening from 1.800 Lane Km to 2.426 Lane Km due to the following;<ul style="list-style-type: none"><li>Road runs on a flat terrain but with minimal correction on existing vertical alignment, hence, lesser earthworks. As such, lesser unit cost per lane km; and</li><li>Road widening is extended to cover section which also needs widening to have continuous uniform width of the carriageway;</li></ul></li><li>There are private lands, improvement and structures that will be affected by the project, hence, the need for RROW payment for smooth implementation of the project.</li></ul> |                         |                    |   |                         |                        |

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary  
2.1 MSQ/ACF/RCY

RAFAEL C. YABUT  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8C03238