



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018
MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 25 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102273000 Project ID: P00222006MN					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Rechanneling and Construction of Revetment along Manat River, Barangay Banagbanag, Montevista, Compostela Valley			Rechanneling and Construction of Revetment along Manat River, Barangay Banagbanag, Montevista, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Revetment: 337 Lineal meters	P 132.74/ Lineal meter	P 44,733.834	CW-1 – Construction of Revetment: 674.40 Lineal meters	P 68.78/ Lineal meter	P 46,382.278
CW-2 – Channelization: 4,267 cubic meters	P 0.93/ cubic meter	P 3,972.166	CW-2 – Channelization: 4,267 cubic meters	P 0.54/ cubic meter	P 2,323.721
ROW- ROW Acquisition: 1,714 square meters	P 0.17/ square meter	P 294.00	ROW- ROW Acquisition: 1,714 square meters	P 0.17/ squaremeter	P 294.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		P 50,000	Total:		P 50,000
Justification: Increase in physical target from 337.00 lm. to 674.40 lm. for the construction of Revetment were due to the following:					
<ul style="list-style-type: none">The height of the structure as per design requires lower elevation than anticipated height from 5.50 m to 5.00m;The alignment for the proposed revetment lies on the riverbank with favorable terrain, hence, less embankment is needed; andAdjustment in unit cost for CW-2 component was based on the actual estimates in the approved POW.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02992