



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 21, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 17 April 2017 of Regional Director **Nerie D. Bueno** of Cordillera Administrative Region endorsing the request of District Engineer **Elehimicon M. Lorenzana**, Ifugao 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003014800113			
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary : Construction of Drainage Structure along Road – Nueva Vizcaya-Ifugao-Mt Province Rd. K0301 + 509, K0295+700 - K0295+800, K0301+100 - K0301+400, K0312+600 - K0313+107, K0314+140 - K0314+240 (Construction of Drainage Structure along Road)	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary : Construction of Drainage Structure along Road – Nueva Vizcaya-Ifugao-Mt Province Rd. K0301 + 509, K0295+700 - K0295+800, K0301+100 - K0301+400, K0312+600 - K0313+107, K0314+060 - K0314+198 (Construction of Drainage Structure along Road)	1150 lm	1151.50 lm
		Unit Cost (P'000) ₱10.870T/ lm	Unit Cost (P'000) ₱10.855T/ lm
		Allocation Cost (P'000) ₱12,500	Estimated Cost (P'000) ₱12,500
Reason/s for Modification <ul style="list-style-type: none">• The unit cost of the project decreased resulting to the increase in physical target while maintaining the project allocation.• Originally, the last drainage location is at K0314+140-K0314+240. The start (K0314+140) is advanced to K0314+060 to include the stretch from K0314+060-K0314+140. Said stretch needs replacement of the existing old drainage canal (grouted riprap) to accommodate the increase in the volume of surface runoff. The new station limit therefore for the particular drainage is K0314+060-K0314+198.• The revised physical target as reflected in this modification was derived from the actual field survey taking into consideration the adjustment made in station.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO JR.
Assistant Secretary for Regional Operations in Luzon
Officer-In-Charge

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary