



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONJOB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 320102100506000 Project ID: P00220413MN					
OO2: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Part of Sibuguey River, (Sta. 00+142.20 - Sta. 00+417.20), (Upstream), Brgy. Balugo, Imelda, Zamboanga Sibugay			Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Part of Sibuguey River, (Sta. 00+142.20 - Sta. 00+ 408.50), (Upstream), Brgy. Balugo, Imelda, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: <u>275</u> Lineal meters	106,909.10 / Lineal meters	29,400,000	CW-1 – Construction of Flood Mitigation Structure: <u>266.30</u> Lineal meters	110,401.80 / Lineal meters	29,400,000
EAO		600,000	EAO		600,000
Total		30,000,000	Total		30,000,000
Justification:					
<ul style="list-style-type: none"> The decrease in physical target is due to the increase of pile length from 6 meters to 8 meters. The thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CYABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02519