



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 May 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **WILBUR B. LIKIGAN**, Mt. Province District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	<b>UACS: 165003015100255</b>			
Poblacion, Sagada, Mt. Province	<b>MFO-1 National Road Network Services:</b> Network Development - Improvement/ Widening of National Roads - Secondary, Dantay-Sagada Rd - K0395+477 - K0395+882  (Road Widening)	<b>MFO-1 National Road Network Services:</b> Network Development - Improvement/ Widening of National Roads - Secondary, Dantay-Sagada Rd - K0393+910 - K0394+040, K0394+415 - K0394+555, K0394+760 - K0394+820, K0395+665 - K0395+700, K0395+1870 - K0395+1922, K0395+2070 - K0395+2120,  (Road Widening)	-	0.360 Lane-km
			Unit Cost:	Unit Cost:
			-	<b>P39,375.00/ Lane-km</b>
			Allocation:	Estimated Cost:
			PhP 14.175M	PhP 14.175M
<b>Justification:</b> <ul style="list-style-type: none"><li>The original station limit of the proposed road widening was changed due to the opposition of the Congregation of the Church of St. Mary the Virgin in Sagada, Mountain Province (letter dated January 12, 2017 is attached for reference) despite request of this office to the congregation to reconsider the proposal (letter dated January 17, 2017 is attached), hence the new station limit at K0393+910 - K0394+040, K0394+415 - K0394+555, K0394+760 - K0394+820, K0395+665 - K0395+700, K0395+1870 - K0395+1922, K0395+2070 - K0395+2120.</li><li>The project include construction of concrete barriers at the critical portions along these proposed new sections, construction of drainage which will prevent the area from flooding especially during heavy rain, and construction of retaining structures to meet the standard pavement width of 3.05 - 3.35 meters.</li></ul>				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/ ~~DISAPPROVED~~:**

**MARK A. VILLAR**  
Secretary

**RAFAEL V. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01715