



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 January 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310201100046000 Project ID: P00200504VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System			
Network Development – Road Widening – Primary Roads		Network Development – Road Widening – Primary Roads			
Daang Maharlika (LT)-K0935+585.30-K0936+000,K0935+634-K0935+540,K0943+277-K0944+225,K0945+222-K0946+500		Daang Maharlika (LT)-K0935+585.30-K0936+000,K0935+634-K0935+540,K0943+277-K0944+225,K0945+222-K0946+448			
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CWI- Road Widening: 7.679 lane km	P 25,133.48 / lane km	P 193.00M	CWI- Road Widening: 7.5754 lane km	P 24,157.14 / lane km	P 183.00M
EAO	..	P 7.00M	ROW Acquisition 5,000.00 sq.m	P 2.00 / sq.m.	P 10.00M
			EAO	-	P 7.00M
Total: P 200.00M			Total: P 200.00M		

Justification:

- 1) Station Limits K0946+500 will be transferred to K0946+448 to avoid overlapping of station limits with FY 2017 project.
- 2) Road Right of Way Cost was also determined.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3-4 APJ/RRB



WIN8F05113