



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Bonifacio Drive, Port Area, Manila

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
 This Department

This refers to the Memorandum dated 13 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Medel F. Chua, North Manila District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310102100053000 Project ID: P00200070LZ					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Legarda Flyover - (S02369LZ) Chainage 0 - Chainage 98, Chainage 303 - Chainage 417			Legarda Flyover - (S02369LZ) Chainage 44 - Chainage 302		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Allocation
CW1 - Preventive Maintenance Asphalt Overlay L = 0.42 lane km	P 6,723.63 / lane km.	P2,850,820.00	CW1 - Preventive Maintenance Asphalt Overlay L = 0.516 lane km	P 5,524.84 / lane km.	P2,850,820.00
EAO	-	P 58,180.00	EAO	-	P 58,180.00
Total :		P 2,909,000.00	Total :		P 2,909,000.00
Justifications:					
<ul style="list-style-type: none"> Modification of Project Limit is sought due to overlapping of project at Chainage 0 - Chainage 44 since this section was already asphalt overlaid by the District Engineering Office. Deletion of Limit Chainage 303 - Chainage 417 to prioritized deteriorated section at chainage 98 - chainage 302. Nonetheless, <u>the physical target increased</u> from 0.42 lanekm to 0.516 lanekm, <u>to maximized the project funding allocation.</u> 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
 Undersecretary for Operations
 in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

DIMAS S. SOGUILON
 Underscretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN8F05504