



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 7 February 2018 of DPWH Region VIII Director **EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310107100007000 Project ID: P00200289VS			
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System	
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads	
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)-K0680+790-K0680+800,K0684+840-K0685+020,K0687+550-K0687+975,K0688+250-K0688+350,K0691+800-K0691+900		Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)-K0688+250-K0688+350,K0691+800-K0691+920	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 3,215 square meter	P 24,012.44 / square meter	CW1- Construction of Road Slope Protection Structure: 3,534.95 square meter	P 21.83906 / square meter
EAO	-	EAO	-
Total: P 80.00M		Total: P 80.00M	
Justification:			
1) Modification is sought because the following station limits were deleted from the original project name due to insufficient funds, viz: K0680+790-K0680+800, K0684+840-K0685+020 and K0691+800-K0691+920, and to consider critical sections needing immediate slope protection. Nonetheless, the physical target increased from 3,215 square meter to 3,534.95 square meter.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/R8B

Department of Public Works and Highways
Office of the Secretary



OUT8\$85139