

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, part of Sibuguey River, (K00+(-002) – K00+313), Barangay Balugo, Imelda, Zamboanga Sibugay - Construction of Flood Mitigation Structure Allocation : ₱ 40.075 Million Physical Target : 315.00 Lineal meters Unit Cost : ₱ 127,222.22/lm	MFO-2 Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, part of Sibuguey River, (Sta.00+(-002) – Sta. 00+539), Barangay Balugo, Imelda, Zamboanga Sibugay - Construction of Flood Mitigation Structure Allocation : ₱ 40.075 Million Physical Target : 541.00 Lineal meters Unit Cost : ₱ 74,075.79/lm

JUSTIFICATION:


Modification is requested due to the adjusted station limits based on actual survey and the physical target was increased by 226 lm (from 315.00 lm to 541.00 lm) in order to maximize the utilization of the allocated funds.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01036