



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IX-098
Project ID:	P00400785MN

June 22, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region IX Director CAYANOMBABO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310305100839000 Project ID: P00400785MN		OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges		OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges	
Sibuguey Br. (B00480MN) along Lanao-Pagadian-Zamboanga City Rd		Sibuguey Br. (B00480MN) along Lanao-Pagadian-Zamboanga City Rd		Sibuguey Br. (B00480MN) along Lanao-Pagadian-Zamboanga City Rd	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 677.34 sq.m.	₱ 145,318.45/ sq.m.	₱ 98,430,000	CW1- Widening of Bridge: 677.34 sq.m.	₱ 145,449.51/ sq.m.	₱ 98,518,774.24
EO	-	₱ 3,570,000	EO	(₱ 1,39M/LM) ₱ 3,448,157.24	₱ 3,448,157.24
Total: ₱ 102,000,000			"EXCESS"		₱ 33,068.52
Total: ₱ 102,000,000			Total: ₱ 102,000,000		

Justification:

- Modification is requested due to the adjustment of the actual Component Cost of Civil Work (CW1) and Engineering Overhead Expenses (EO) as per approved Program of Work (POW), to conform with the Department Order No. 52, series of 2019. The physical target remains the same.
- The road design includes drainage and slope protections structures to address surface runoff and Slope Protection Structures to prevent the road embankment from scouring/erosion constituting to 0.41% (₱195,346.58) of the total project cost. Thus, a slight increase in unit cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULION, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03025