



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 January 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified
Project Description		
UACS No. 310103100002000 Project ID: P00201265VS		
Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads		
Arteche-Jipapad-Las Navas-Rawis Rd-K0805+-237-K0806+748, K0806+778-K0811+000		
Physical Target	Unit Cost (P'000)	Allocation
CW1- Asphalt Overlay: 12.426 lane km	P 4,760.31 / lane km	P 59,151,605M
EAO	-	P 2,145,395M
Total:		P 61.297M
Justification:		
1) The cost of hauling materials from Cataman, Northern Samar to project site resulted to the decrease in physical target from 12.426 Lane Km to 11.00 Lane Km and change in station limits from K0806+778-K0811+000 to K0806+778-K0810+293.		
Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Asphalt Overlay: 11.00 lane km	P 5,377.42 / lane km	P 59,151,605M
EAO	-	P 2,145,395M
Total:		P 61.297M

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05087