



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Number: \_\_\_\_\_

Project ID: **P00505977LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 18, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310109100540000</b>					
<b>Project ID: P00505977LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Pantabangan-Canili-Basal-Baler Rd - K0178 + 550 - K0178 + <b>600</b>			Pantabangan-Canili-Basal-Baler Rd - K0178 + 550 - K0178 + <b>618</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Road Slope Protection Structure / 4,495.000 Square meters	P 21,897.66 / Square meters	P 98,430,000	CW-1 - Construction of Road Slope Protection Structure / 4,495.000 Square meters	P 21,897.66 / Square meters	P 98,430,000
EAO	-	P 3,570,000	EAO	-	P 3,570,000
<b>Total: P 102,000,000</b>			<b>Total: P 102,000,000</b>		
<b>Justification:</b>					
<ul style="list-style-type: none"> <li>The original station limits reflected in FY 2021 GAA is short to cover the given target of 4,495 square meters as per approved Detailed Engineering Design and Program of Works hence, a modification is necessary to change the station limit to increase the total length and meet the given target.</li> <li>No change in unit cost and physical target.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence approval hereof is recommended.

*subj. to RD Certificate on Reasonableness of unit cost w/ detailed justification*

**RAFAEL AYABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03721