

:

- Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY MANILA

FOR

MARK A. VILLAR

Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer RICARDO M. PUNO, Nueva Ecija 2nd DEO for the modification of project under the FY 2021 GAA to with

| As per GAA/Original | | | As Modified | | |
|---|---|------------------------------|--|----------------|----------------------------|
| Project Descripti | on | | | AS PROUNTED | |
| UACS No. Project ID: | 3102091003 P00505013L | | | | |
| OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement — Tertiary Roads | | | OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvemen — Tertiary Roads | | |
| | | | | | |
| K0096 + 407, KO | 096 + 950 - KC | 0097 + 000 | K0113 + 778.03 | 93073d7 Nu - K | 0113 + 000.00 . |
| Physical Target | 096 + 950 - K0 Unit Cost | 0097 + 000 Allocation (P) | K0113 + 778.03 Physical Target | Unit Cost | |
| Physical Target CW-1 - Off- Carriageway Improvement: Shoulder Paving / Construction / 433.50 Square Meters | 096 + 950 - KC | 0097 + 000 | K0113 + 778.03 | | Estimated Cost P 4,177,740 |
| Physical Target CW-1 - Off- Carriageway Improvement: Shoulder Paving / Construction / 433.50 | 096 + 950 - K0 Unit Cost P 9,637.23 / | 0097 + 000 Allocation (P) | R0113 + 778.03 Physical Target CW-1 - Off- Carriageway Improvement: Shoulder Paving Construction / 2,241.14 | Unit Cost | Estimated Cost |

Justification:

 Change/increase in physical target and change in station limits due to the deletion of portions with RROW issue thereby decreasing the unit cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED BISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

Department of Public Works and Highways

WIN1C03836