



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100845000 Project ID: P00611347LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0190 + 600 - K0190 + 700, K0190 + 900 - K0191 + 000, K0191 + 100 - K0191 + 170			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0192 + 240 - K0192 + 350		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Road Slope Protection Structure / 7,222.23 sq. meters	₱17.37/ Sq. meters	₱125,450.00	CW-1- Construction of Road Slope Protection Structure / 5,149 sq. meters	₱24.364/ Sq. meters	₱125,450.00
EAO	-	₱4,550.00	EAO		₱4,550.00
Total		₱130,000.00	Total		₱130,000.00
Justification: <ul style="list-style-type: none">Modified station limits to K0192 + 240 – K0192 + 350. Based on actual field validation, the modified station was located on a mountainous area with steep topographic condition and identified to be prone from slope collapse and landslide.In order to prevent the priority section from the effects of natural calamities, High Tensile Wire Mesh with Erosion Control Mat will be used to withhold the unstable surface of the mountain side of the road section providing safety for the end users.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

