



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101842000 Project ID: P00608673LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
Lubao-Guagua-Minalin-Sto Tomas Road (Sto. Tomas-Minalin Section) Package 3, Pampanga			Lubao-Guagua-Minalin-Sto Tomas Road (Sto. Tomas-Minalin Section) Package 3, Pampanga		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Concrete Bridge / 946.119 Square meters	₱66.737/ Square meters	₱63,140.915	CW-1- Construction of Asphalt Road / 1.6856 Lane Km	₱37,459.015/ Lane Km	₱63,140.915
EAO	-	₱2,290.085	EAO	-	₱2,290.085
Total		₱65,431.00	Total		₱65,431.00
Justification: <ul style="list-style-type: none">Change in type of work. This Office prioritized the paving of the road section over the construction of bridge in order to complete the section of the bypass from North Luzon Expressway to Manila North Road. The road opening of the proposed road section was already completed from the previous funding.The derived unit cost of the project will utilize the paving of 4 lanes carriageway with shoulder and slope protection structure. Also, provision of sidewalk, curb and gutter, metal guardrail, metal beam end piece and reflectorized thermoplastic pavement markings were included in the scope of the project.					


Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06497