



MAR 05 2020

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Project ID: P004002

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated January 31, 2020 of **ROSELLER A. TOLENTINO, Regional Director, DPWH-REGION III**, requesting for the **modification** of project under the FY 2020 GAA, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310202100457000					
Project ID: P00400282LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development Program – Road Widening – Secondary Roads			Network Development Program – Road Widening – Secondary Roads		
Roman Expressway – K0133 + 000 – K0134 + 620, K0135 + 591 – K0135 + 959			Roman Expressway – K0133 + 000 – K0134 + 620, K0135 + 591 – K0135 + 959, K0142 + 728 – K0143 + 580		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening/ 3.98 Lane Km.	P 25,458,543 /Lane Km.	P 101,325,000	CW-1 – Road Widening/ 5.68 Lane Km.	P 17,838,908 /Lane Km.	P 101,325,000
EAO	-	P 3,675,000	EAO	-	P 3,675,000
Total:		P 105,000,000	Total:		P 105,000,000
Justification:					
<ul style="list-style-type: none"> • <u>Increase in Physical Target</u> due to change in plan of Sta. K0135+591 – K0135+959 from six (6) lanes to four (4) lanes due to unsettled ROW • Change in Station Limit due to inclusion of Sta. K0142+728 – K0143+580 which can readily be widened to six (6) lanes 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR