



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

07 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310106100177000 Project ID: P00201161VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) – K0021+000-K0022+100			Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0021+000-K0021+420, K0021+480-K0021+620, K0021+720-K0022+100		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Reconstruction from Paved to Concrete: 2.000 Lane Km	P 13,389.74 / Lane Km	P 26,779.480	CW1 - Reconstruction from Paved to Concrete: 1.864 Lane Km	P 14,366.67 / Lane Km	P 26,779.480
EAO		P 546.520	EAO		P 546.520
Total:		P 27,326.000	Total:		P 27,326.000
Justification:					
1. The decreased of physical target from 2.000 Lane Km to 1.864 Lane Km due to following reasons:					
<ul style="list-style-type: none">provision of slope protection structures since the project is located in a landslide-prone area.provision of concrete lined canal.					
2. Damaged road sections were prioritized resulting the adjustment in station limit.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02945