



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310208100049000 Project ID: P00200632VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0003+000 - K0006+060, K0011+000 - K0012+598, K0012+861 - K0013+386.70			Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0003+000 - K0006+060, K0011+000 - K0012+598, K0012+861 - K0013+386.70		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Off-Carriageway Improvement: Shoulder Paving/ Construction: 18,564.000 square meters	P 4.536 / square meter	P 84,214.585	CW1 - Off-Carriageway Improvement: Shoulder Paving/ Construction: 20,750.800 square meters	P 4.058 / square meter	P 84,214.585
EAO		P 3,054.415	EAO		P 3,054.415
Total:		P 87,269.000	Total:		P 87,269.000
Justification: The increased of physical target from 18,564.000 square meters to 20,750.800 square meters due to the following reasons:					
<ul style="list-style-type: none">maximize the width of shoulder ranging from 2.0 meters to 2.5 meters depending on the available ROW limit, in anticipation the increase volume of traffic upon the completion of the New Bohol International Airport in Panglao.to maximize the fund allocated for the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02944