



07 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 310109100102000</b> <b>Project ID: P00200363VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road		
Antequera-San Isidro-Libertad (Tubigon) Rd - K0023+270 - K0023+400, K0023+585 - K0023+795			Antequera-San Isidro-Libertad (Tubigon) Rd - <b>K0023+270-K0023+400</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Road Slope Protection Structure: 340.000 square meters	P 4.508/ square meter	P 1,532.720	CW1 - Construction of Road Slope Protection Structure: <b>549.000</b> square meters	P 2.792 / square meter	P 1,532.720
EAO		P 31.280	EAO		P 31.280
Total:		<b>P 1,564.000</b>	Total:		<b>P 1,564.000</b>
<b>Justification:</b>					
Modification is requested due to increased in physical target from 340.00 square meters to 549.00 square meters. Apparently the length of the project was decreased resulting to a deletion of station limits K0023+585 - K0023+795 due to the required design of 3 m height of slope protection structure.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02954