



07 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 300203100401000 Project ID: P00230207VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Jct. TNR leading to Panginabuhian Demonstration Farm, incl. Bridge, Maribojoc, Bohol			Jct. TNR leading to Panginabuhian Demonstration Farm, incl. Bridge, Maribojoc, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 0.400 Lane Km.	P12,250.00 / Lane Km	P 4,900.000	CW1 - Construction of Concrete Road: 0.400 Lane Km.	P24,500.00 / Lane Km	P 9,800.000
CW2 - Construction of Concrete Bridge: 95.40 square meter	P 102.73 / square meter	P 9,800.000	CW2 - Construction of Concrete Bridge: 95.40 square meter	P 51.36 / square meter	P 4,900.000
EAO		P 300.000	EAO		P 300.000
Total:		P 15,000.000	Total:		P 15,000.000
Justification:					
1. The decrease in unit cost of the bridge component from P102.73 to P51.36 /square meter since the cost for bridge approaches was re-allocated to road component (CW1).					
2. The increase in unit cost of CW1 from P12,250,000/lane km to P24,500,000/lane km due to inclusion slope protection structure and bridge approaches.					
3. The modification does not entail any changes in physical target for both CW1 and CW2.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02946