



29 JUN 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated June 18, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 300116201057000 Project ID: P00258359VS					
Local Program			Local Program		
Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Widening and Concreting of Hangos Road, Tagbilaran City (Road leading to new Provincial Capitol Building from JA Clarin Street), Tagbilaran City			Widening and Concreting of Hangos Road, Tagbilaran City (Road leading to new Provincial Capitol Building from JA Clarin Street), Tagbilaran City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 3.906 Lane Km.	P 6,272.40 / Lane Km	P 24,500.000	CW1 - Construction of Concrete Road: 0.788 Lane Km.	P 31,091.37 / Lane Km	P 24,500.000
EAO		P 500.000	EAO		P 500.000
Total:		P 25,000.000	Total:		P 25,000.000
Justification:					
The decrease in physical target from 3.906 lane km to 0.788 lane km is due to the following:					
<ul style="list-style-type: none">revision of design of pavement from 2 lanes to 4 lanes and thickness of 0.20 m. to 0.28 m.provision of slope protection to prevent soil from erosionprovision of curb and gutter, concrete lined canal with cover, pipe culverts, catch basin, and road signages.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05688