



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 June 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1st District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401742	As modified	Per GAA/Original	As modified
Via Guerilla St., Marikina City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Drainage Structure - Construction of Shoe Avenue Drainage Outfall Via Guerilla St., Marikina City (Construction of Drainage Structure)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase I) (Construction of Drainage Structure)	<u>Physical Target</u> <u>620 lm</u>	<u>Physical Target</u> <u>102 lm</u>
			<u>Unit Cost</u> <u>P32.25T/lm</u>	<u>Unit Cost</u> <u>P196.07T/lm</u>
			<u>Allocation:</u> <u>P20M</u>	<u>Estimated Cost:</u> <u>P20M</u>

Justification:

- Modification of the project title to Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase I) to attain what is beneficial to the constituents of Marikina City and to complete the Phase I of the proposed RCBC project from Katipunan extension to Gil Fernando Avenue;
- The proposed project entails a higher construction cost due to its new design resulting to a shortened physical target. The new scope of work involves the construction of a reinforced concrete box culvert along Balanti Creek that will convey flood water more effectively to its outfall along Gil Fernando Avenue;
- Furthermore, the proposed project when completed shall be converted to a 2-lane road and shall be utilized as an alternate route for light vehicle bound to Sumulong Highway to decongest the worsening traffic situation along Gil Fernando Avenue – Sumulong Highway Intersection.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F05059

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.