



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

06 JUN 2018


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 16 May 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, endorsing the request for approval of **Modification of District Engineer JAMES D. DELLOSA**, Cebu Fourth District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100144000 Project ID: P00200568VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening –Secondary Roads			Network Development – Road Widening –Secondary Roads		
Santander- Barili- Toledo Road, K0213+000 – K0216+100			Santander- Barili- Toledo Road, K0214+884 – K0216+100		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 5.954 lane km.	₱ 13,776/ lane km	₱ 82,025	CW1- Construction of Concrete Road: 2.248 lane km.	₱ 25,367/ lane km	₱ 57,025.
-	-	-	ROW – ROW Acquisition 11,270 square meter	2.218 / square meter	₱ 25,000
FAO	-	₱ 2,975	EAO	-	₱ 2,975
Total:		₱ 85,000	Total:		₱ 85,000
Justification:					
Modification is requested due to the following reasons:					
1. Decrease in physical target of CW1 from 5.954 lane km. to 2.248 lane km. due to provision of the following scope of works such that Earthworks and Drainage and Slope Protection Works.					
2. Introduction of ROW component which is necessary in the implementation of the project.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8F05611