



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 4, 2018

MEMORANDUM

TO : **DIR. DANILO E. VERSOLA, CESO III**
Regional Director
DPWH – Regional Office V
Rawis, Legaspi City

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports - Access Road leading to Bahao Port, Camarines Sur

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

2.4 IMM/LCA/AVS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 5, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300202100001000 Project ID: P00230349LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports		
Access Road leading to Bahao Port, Camarines Sur			Access Road leading to Bahao Port, Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 10.00 lane km	₱14.48 M /lane km	₱144.75 M	CW1-Construction of Concrete Road/ 7.00 lane km	₱20.68 M /lane km	₱144.75 M
EAO	-	₱5.25 M	EAO	-	₱5.25 M
Total:		₱ 150.00 M	Total:		₱ 150.00 M
Justification:					
Decrease in target is due to:					
<ul style="list-style-type: none">Provision of complete road features such as drainage, slope protection and shoulder.High unit cost of aggregates due to inclusion of hauling cost from the source (Albay Province) due to scarcity of supply in Camarines Sur as certified by the Provincial and District Engineers (copies attached).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02191