



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, Cagayan 3rd DEO for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310106100012000 Project ID: P002005661Z OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Cagayan-Apayao Rd - K0497+849.40 - K0498+746, K0511+000 - K0511+569, K0519+121 - K0519+364, K0519+661 - K0520+731			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Cagayan-Apayao Rd - K0494+000 - K0495+000, K0495+000 - K0496+190, K0497+849 - K0498+777, K0519+121 - K0522+101, K0522+112-K0523+351, K0523+367 - K0524+000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road / 5.409 lane Km	₱ 13.494M /lane Km	₱ 72.990M	CW1 – Rehabilitation of Paved Road / 9.516 lane Km	₱ 4.1136M /lane Km	₱ 39.145M
EAO	-	₱ 2.647M	CW2 – Asphalt Overlay / 8.278 lane Km	₱ 4.0885M /lane Km	₱ 33.845M
Total:		₱ 75.637M	Total:		₱ 75.637M
Justification: <ul style="list-style-type: none">• The increase in physical target is due to the availability of excess project allotment resulting to addition of road sections/station limits.• The addition of "CW2: Asphalt Overlay" is due to the need to maintain uniformity of road surface and finish grade with the existing road.• The derived unit costs are based on current Construction Materials Price Data, Program of Work, and Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AWS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary
WIN8G02225