



OFFICE OF THE SECRETARY  
Manila

10 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGION VIII  
BARAS PALO, LEYTE  
**RECEIVED**  
SIGNATURE: Nut  
PRINT NAME  
DATE: 5-21-18

This refers to the memorandum dated 06 April 2018 of DPWH Region VIII Director EDGAR B. TABACON, CESO IV, endorsing the request for the approval of the Modification of OIC-District Engineer LEO EDWARD L. OPPURA, Leyte 3<sup>rd</sup> District Engineering Office, Villaba, Leyte, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100016000 Project ID: P00200651VS					
Organizational Outcome 1 : Ensure Safe and Reliable National Road System			Organizational Outcome 1 : Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd - K1011 + 947 - K1014 + 639			Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd - K1011 + 952 - K1013 + 700		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 16,665.00 sq.m.	₱ 5,790.58 /sq.m.	₱ 96.50 M	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 10,821.40 sq.m.	₱ 3,657.01 /sq.m.	₱ 39.574 M
			CW2- Construction of Slope Protection Structure: 4,275.65 sq.m.	₱ 13,314.00 /sq.m.	56.926 M
EAO	-	₱ 3.50 M	EAO	-	₱ 3.500 M
Total:		₱ 100.00 M	Total:		₱ 100.00 M
Justification:					
1) Decrease in physical target by 5,843.60 square to prioritize the Rehabilitation/Major Repair of Slope Protection Structure, to prevent further damaged caused by heavy rains during typhoon Urduja.					
2) Decrease in physical target does not entail any increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

DIMAS S. SOGUILON  
Undersecretary  
Officer-In-Charge

MARK A. VILLAR  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05503