



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR

: MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 04 May 2018 of DPWH Region VIII Director EDGAR B. TABACON, CESO IV, requesting for the approval of the Modification of OIC-District Engineer LEO EDWARD L. OPPURA, Leyte 3rd District Engineering Office, Villaba, Leyte, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300116200059000 Project ID: P00240221VS Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Calubian - Jubay - Daja Road including Bridges, Calubian and San Isidro, Leyte			Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Calubian - Jubay - Daja Road including Bridges, Calubian and San Isidro, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 6.0 lane km.	₱28,145,833.33 /lane km	₱ 168.875 M	CW1- Construction of Concrete Road: 6.566 lane km.	₱ 9,356,990.56 /lane km	₱ 61.438 M
			CW2- Construction of Concrete Bridge: 1,004.41 sq.m	₱ 105,222.97 /square meter	₱ 105.687 M
			ROW - ROW Acquisition 20,000.00 sq.m.	₱ 87.50 /square meter	₱ 1.750 M
EAO	-	₱ 6.125 M	EAO	-	₱ 6.125 M
Total:		₱ 175.00 M	Total:		₱ 175.00 M

Justification:

Modification is requested due to the following reasons:

1. Increase in physical target of CW1 from 6.0 lane km to 6.566 to maximize the funding allocation of the project.
2. Excess fund of CW1 was allocated to CW2 (Construction of Concrete Bridge) and ROW Acquisition which are both essential in the completion of the project.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05592