



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department


This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEIO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100556000 Project ID: P00230168MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Mapawa Road leading to Rafflesia Conservation Site, Brgy. Mapawa, Maragusan, Compostela Valley			Mapawa Road leading to Rafflesia Conservation Site, Brgy. Mapawa, Maragusan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 0.980 Lane Km	P 20,000.00/ Lane Km	P 19,600.00	CW-1 – Construction of Concrete Road: 2.190 Lane Km	P 8,949.77/ Lane Km	P 19,600.00
EAO	-	P 400.000	EAO	-	P 400.000
Total:		P 20,000.00	Total:		P 20,000.00
Justification:					
Increase in physical target from 0.980 Lane Km to 2.190 Lane Km since the actual terrain is a combination of flat and rolling (mostly flat) as per actual site condition instead of the anticipated mountainous terrain for the entire stretch.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02774