



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 04, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 16 March 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401898			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Pumping Station at Hermosa, Tondo, Manila City (Construction of Flood Mitigation Facility)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment Adjacent to Pump Station at Hermosa, Tondo, Manila City Sta. 0+049.40 – Sta. 0+160.20 & Sta. 0+217.40 – Sta. 0+229.40 (Construction of Revetment and Dredging/Desilting)	1 project	122.80 lineal meters 4,450.00 cubic meters
		Unit Cost (P'000)	<u>Component Cost</u> Construction of Revetment ₱45,628,854.00 Dredging and Desilting ₱4,371,146.00 <u>Unit Cost (P'000)</u> ₱371.57T/ lineal meters ₱982.28T/ cubic meters
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱50,000	₱50,000
Reason/s for Modification The construction of Hermosa Pumping Station under the FY 2017 GAA in the amount of 700 Million is already sufficient, hence the construction of pumping station is no longer needed, instead it is modified to Construction of Revetment at Hermosa.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04740

oic-
343