

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

May 04, 2017

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the herein letter dated 16 March 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua,** North Manila Engineering District for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	
UACS # 292	003020401925	Original	Modified
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Installation of Additional Pump, Estero de Aviles, Sta. Mesa, North Manila (Construction of Flood Mitigation Structure)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Riverwall/ Revetment Estero de Aviles, Sta. Mesa, Manila City. Sta. 0+041.10 – Sta. 0.083.10 (Both Sides) (Construction of Revetment)	1 project	84 lineal meters
		Unit Cost (P'000)	Unit Cost
		₽30,000	₽357.143 T/ lineal meters
		Allocation Cost (P'000)	Estimated Cost (P'000)
Reason/s for Modification		P 30,000	P 30,000

Reason/s for Modification

The existing and the newly installed pump in the Infra 2016 project has already met the required capacity of the pumping station, thus, the allocated amount will be used in the installation of sheet piles to replace the deteriorated existing revetment.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED:

MARK A. VILLAR

Secretary

2.4 aap/AVS/ERP/RSM

RAFAD YABUT Senior Indersecretary Officer-In-Charge

Note:

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary

WIN7E01707

- 344/343