



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**

Manila

10 MAY 2018



**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated April 6, 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of District Engineer **DAVID P. ADONGAY, JR., D. P, Admin.**, Biliran District Engineering Office, Naval, Biliran, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                   |                                            | As Modified                                                                                                                                                                                                                                                       |                                            |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| Project Description                                                                                                                                                                                                                                                                                                   |                                            |                                                                                                                                                                                                                                                                   |                                            |
| UACS No. 300116200176000<br>Project ID: P00257897VS                                                                                                                                                                                                                                                                   |                                            | Local Program<br>Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects<br>Road Opening and Concreting of Access Road going to Germohenes Waterfalls, Biliran |                                            |
| Local Program<br>Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects<br>Road Opening and Concreting of Access Road going to Germohenes Waterfalls, Biliran                                                     |                                            | Local Program<br>Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects<br>Road Opening and Concreting of Access Road going to Germohenes Waterfalls, Biliran |                                            |
| Physical Target<br>CW1- Construction of Concrete Road: 7.00 Lane Km                                                                                                                                                                                                                                                   | Unit Cost (P'000)<br>P 13,785.71 / Lane Km | Physical Target<br>CW1- Construction of Concrete Road: 5.80 Lane Km                                                                                                                                                                                               | Unit Cost (P'000)<br>P 16,637.93 / Lane Km |
| EAO                                                                                                                                                                                                                                                                                                                   | -                                          | EAO                                                                                                                                                                                                                                                               | -                                          |
| Total: P 100.00000M                                                                                                                                                                                                                                                                                                   |                                            | Total: P 100.00000M                                                                                                                                                                                                                                               |                                            |
| Justification:<br>1) Physical target was reduced from 7.0 lane km to 5.8 lane km due to repair of two spillways and damaged road equivalent to 45.0 meters caused by TS Urduja along the Access Road going to Germohenes Waterfalls. Thus, increase in unit cost from P 13,785.71 / Lane Km to P 16,637.93 / Lane Km. |                                            |                                                                                                                                                                                                                                                                   |                                            |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**DIMAS S. SOGUILON**  
Undersecretary  
Officer-in-Charge

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05502