



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

21 MAY 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department


This refers to the Memorandum of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116201227000</b> <b>Project ID: P00258476MN</b>  Local Program  Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Kao-Cabacungan-Dauis Road Phase 1, Nabunturan, Compostela Valley			  Local Program  Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Kao-Cabacungan-Dauis Road Phase 1, Nabunturan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 1.000 Lane Km	P 9,800.00/ Lane Km	P 9,800.00	CW-1 – Construction of Concrete Road: 1.187 Lane Km	P 8,256.11/ Lane Km	P 9,800.00
EAO	-	P 200.00	EAO	-	P 200.00
Total:		P 10,000.00	Total:		P 10,000.00
<b>Justification:</b>  Increase in physical target from 1.000 Lane km to 1.187 Lane km due to the following:					
<ul style="list-style-type: none"><li>• Terrain is flat as per actual site condition instead of the anticipated flat terrain with portions of rolling;</li><li>• Existing road has an average carriageway width of 7 meters, hence, very minimal earthworks; and</li><li>• There is a need to extend concreting on the existing gravel road to cover the remaining unpaved section along the road.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C03032