



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 9, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legaspi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

- 1. Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads** Construction of Local Road at Barangay Bocal, San Fernando, Camarines Sur
(Construction of Concrete Road)

It is informed that a project can only be modified once as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications shall be posted in the DPWH website within five (5) days from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

2.4 alr/AVS/RSM



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 2, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 April 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307843	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
San Fernando, Camarines Sur	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Local Road at Barangay Bocal, San Fernando, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction of Local Road at Barangay Bocal, San Fernando, Camarines Sur <i>(Construction of Concrete Road)</i>	0.6 Lane Km	0.461 Lane Km
			Unit Cost: P5,000/Lane Km	Unit Cost: P6,507.59/Lane Km
			Allocation: PhP 3M	Estimated Cost: PhP 3M
Justification: Decrease in target length due to hauling cost, and provision of drainage and slope protection structures				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04601

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.