

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 05 April 2017of **DPWH Region V Director DANILO E. VERSOLA,** endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras,** for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307818	As modified	Per GAA/Original	As modified
Brgy. Kabuluhan , Sta. Elena, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Mangahan Road in <i>Brgy. Kabuluhan</i> ,	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Mangahan, Road in <i>Brgy. Kabuluan</i> , Sta. Elena, Camarines Norte (Construction of Concrete Road)	Physical Target 0.40 lane-km	Physical Target .376 lane-km
	Sta. Elena, Camarines Norte (Construction of Concrete Road)		Unit Cost P5.0M/ lane-km	Unit Cost P5,319.15 M/lane-km
			Allocation:	Estimated Cost: P2M

Justification: Correction of Barangay name. Also, additional cost will be incurred for the hauling (distance of 86.5 kilometers) of the construction materials due to the inaccessibility of the project site, thus, the decrease of the physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO T

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

AEL C. YABUT

Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7E01591