



April 25, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR** : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307812	As modified	Per GAA/Original	As modified
Brgy. Dalnac, Paracale, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Dalnac Road in Brgy. Dalnac, Paracale, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Dalnac Road in Brgy. Dalnac, Paracale, Camarines Norte	<u>Physical</u> <u>Target</u> <b>0.40</b> ✓ <u>lane-km</u>	<u>Physical</u> <u>Target</u> <b>0.496</b> ✓ <u>lane-km</u>
			<u>Unit Cost</u> <b>P5,000.00</b> <u>M/lane-km</u>	<u>Unit Cost</u> <b>P4,032.26</b> <u>M/lane-km</u>
			<u>Allocation:</u> <b>P2M</b>	<u>Estimated</u> <u>Cost:</u> <b>P2M</b>

**Justification:** The increase of the physical target is due to the accessibility and availability of project materials near the project site. The pavement width and thickness of the project are 4.0 meters and 0.20 meters.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED / ~~DISAPPROVED~~**

**MARK A. VILLAR**  
Secretary

**RAFAEL M. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01577