



April 25, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307819	As modified	Per GAA/Original	As modified
Brgy. Mangsakay , Paracale, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Mangkasay Road in Brgy. Mangkasay, Paracale, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Mangkasay Road in Brgy. Mangkasay, Paracale, Camarines Norte	<u>Physical Target</u> 0.40 <u>lane-km</u>	<u>Physical Target</u> .334 <u>lane-km</u>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<u>Unit Cost</u> P5.0M/ <u>lane-km</u>	<u>Unit Cost</u> P5,988.02 <u>M/lane-km</u>
			<u>Allocation:</u> P2M	<u>Estimated Cost:</u> P2M

Justification: The location of the project is inaccessible entailing additional cost for the hauling of the construction materials. The distance of which is 30.5 kilometers, and the pavement width and thickness are 4.0 meters and 0.20 meters. Thus, the decrease of the physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01631