



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307827			
Locally Funded Projects - Roads and Bridges - Local Roads : Concreting of San Isidro-Sta. Cruz Road, Jose Panganiban, Camarines Norte (Construction of Concrete Road)	Locally Funded Projects - Roads and Bridges - Local Roads : Concreting of San Isidro-Sta. Cruz Road, Jose Panganiban, Camarines Norte (Construction of Concrete Road)	-	.272 lane-km
		Unit Cost (P'000) -	Unit Cost (P'000) ₱7,353/ lane-km
		Allocation Cost (P'000) ₱2,000	Estimated Cost (P'000) ₱2,000
Reason/s for Modification The location of the project is inaccessible, Thus it will entail additional hauling cost of construction materials, and decrease in the physical target of the project. The hauling distance is 44.30km. The pavement width and thickness are 5.0m and 0.20m respectively.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01546

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.