



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

March 10, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department


This has reference to the memorandum dated February 25, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1st DEO, for modification of the project listed below:

LOCATI ON	Project Description UACS No. 165004050307922		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Pinmarbuhan, Mobo, Masbate	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Pinamarbuhan, Mobo, Masbate [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Pinamarbuhan, Mobo, Masbate, 2 nd LD [Construction of Concrete Road]	1.0 ln-km	0.560 ln-km
			Unit Cost: (‘000) P5,000/ln-km	Unit Cost: (‘000) P8,928.57/ln-km
			Alloc.:(‘000) P5,000	Est. Cost (‘000): P5,000
Reason/s for Modification: Modification was sought due to increase in unit cost in consideration to the additional hauling cost of materials brought by the insufficient supply of aggregates in the locality. Also, considering that the road is leading to tourism destination, the road width considered is 6.10m with a thickness of 230mm.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
 Undersecretary for Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
 Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
 Office of the Secretary



WIN7E01066