



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2017

MEMORANDUM

TO : **Dir. DANILO E. VERSOLA**
Regional Office No. V
Rawis, Legazpi City

SUBJECT : **Request for Modification**



Transmitted herewith, **for information and/or appropriate action**, are the **duly approved** memoranda to the Secretary, relative to the above-stated subject for the modified projects of Masbate 1st District Engineering Office, to wit:

1. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Bat-ongan, Mandaon, Masbate;
2. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road – Brgy. Jabuyoan, Aroroy, Masbate;
3. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road – Brgy. Concepcion, Aroroy, Masbate;
4. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Pinamarbuan, Mobo, Masbate;
5. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Access Road to Bayombon High School, Barangay Bayombon, Masbate City, Masbate
6. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Sitio Licuson, Barangay Luyong Catungan, Mobo, Masbate;
7. Locally Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Barangay Paraiso, Milagros, Masbate;
8. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Reconstruction from Concrete to Concrete – Jct. Tawad-Balud Road – K0035+202 – K0036+000, K0061+012 – K0061+199;
9. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Reconstruction from Asphalt to Concrete – Masbate – Milagros Road – K0006+709 – K0007+075, K0008+000 – K0008+120, K0013+518 – K0014+000;
10. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction of Drainage Structure along Road – Jct. Milagros-Baleno-Lagta Road – K0025+550 – K0025+636, K0090+860 – K0091+750;
11. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction of Drainage Structure along Road – Jct. Tawad-Balud Road – K0036+055 – K0036+675;
12. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Masbate – Cataingan – Placer Road – K0001+027 – K0001+198, K0014+946 – K0015+406;
13. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction of Road Slope Protection Structure – Jct. Milagros – Baleno – Lagta Road – K0077+360 – K0077+453, K0089+439 – K0089+952;
14. MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction of Road Slope Protection Structure – Masbate – Milagros Road – K0002+(-078) – K0002+324, K0008+635 – K0008+740

Please be reminded that all **approved project modification** requests **must be posted** on the DPWH website **within five (5) calendar days from approval**.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations
Officer-in-Charge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 25, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1st DEO, for modification of the project listed below:

| LOCATI ON | Project Description UACS No. 165004050307921 | | Physical Target/ Cost | |
|--|---|--|--|---|
| | As per GAA | As modified | Original | New |
| Brgy. Bat-ongan, Mandaon Masbate | Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Bat- ongan, Mandaon, Masbate [<i>Construction of Concrete Road</i>] | Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Jct. National Road – Brgy. Bat- ongan, Mandaon, Masbate, 2 nd LD [<i>Construction of Concrete Road</i>] | 1.0 ln-km | 0.650 ln-km |
| | | | Unit Cost: (‘000) P5,000/ln-km | Unit Cost: (‘000) P7,692.31/ln- km |
| | | | Alloc.:(‘000) P5,000 | Est. Cost: (‘000) P5,000 |
| Reason/s for Modification: Modification was sought due to increase in unit cost in consideration to the additional hauling cost of materials brought by the insufficient supply of aggregates in the locality. Also, considering that the road is leading to tourism destination, the road width considered is 6.10m with a thickness of 230mm. | | | | |

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

