



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 08, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 27 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road, Phase II, Pasacao, Camarines Sur (<i>Construction of Concrete Road</i>)	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road at Barangay Caranan , Pasacao, Camarines Sur (<i>Construction of Concrete Road</i>)	0.40 Lane Km	0.63 Lane Km
			Unit Cost: P10,000/Lane Km	Unit Cost: P6,349.206/Lane Km
			Allocation: PhP 4.0M	Estimated Cost: PhP 4.0M
Justification ✓ Change in physical target and indication of specific project location.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MEMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01019