



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department


This refers to the Memorandum of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100549000 Project ID: P00230155MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley			Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.638 Lane Km	P 11,965.81/Lane Km	P 19,600	CW-1 Construction of Concrete Road: 2.784 Lane Km	P 7,040.23 /Lane Km	P 19,600
EAO	-	P 400	EAO	-	P 400
Total:		P 20,000	Total:		P 20,000
Justification:					
Increase in physical target from 1.638 Lane Km to 2.784 Lane Km were due to:					
<ul style="list-style-type: none">The <u>actual terrain is a combination of flat and rolling</u> as per actual site condition instead of the anticipated rolling and mountainous terrain;Very minimal vertical correction since vertical alignment is almost on-grade, hence, <u>lesser earthworks</u> and lower unit cost; andThere is a need to extend concreting on the existing gravel road to cover the remaining unpaved section along the road.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.



RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02775