



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 23, 2017

**MEMORANDUM**

**TO :** **DANILO E. VERSOLA**  
Regional Director – Region V  
Regional Government Center, Rawis, Legazpi City

**SUBJECT :** **Request for Modification**

Transmitted herewith, **for information and/or appropriate action**, are the copies of the **duly approved** memorandum to the Secretary, relative to the above-stated subject of Masbate 1<sup>st</sup> DEO, for the modified projects, to wit:

1. MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement: Shoulder Paving / Construction – Jct Crossing – Mandaon Rd (S00037MT) K0046+818-K0047+283, K0047+300-K0048+349 (Off-Carriageway Improvement / Shoulder Paving / Construction) with an allocation P47.560M;
2. MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement: Shoulder Paving / Construction – M.R. Espinosa Airport Rd (S00024MT) Chainage 065 – Chainage 287 with an allocation of P9.786M;
3. MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement: Shoulder Paving / Construction – Jct Milagros – Baleno – Lagta Rd (S00016MT) K0046+287-K0047+517 (Off-Carriageway Improvement: Shoulder Paving / Construction) with an allocation of P47.560M.

Please be informed that upon approval of the modification requests, **RD DANILO E. VERSOLA** has been designated as the new Regional Director of Region V in contrast to the herein endorser of the modification requests.

In addition, you are hereby reminded that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA) and all approved modifications **shall be posted on the DPWH website within five (5) days from its approval.**

**EUGENIO R. PIRO, JR.**

Assistant Secretary for Luzon Operations  
Officer-In-Charge






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 09, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department



This refers to the memorandum dated 28 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of Masbate I District Engineering Office **District Engineer Rainero A. Zerda**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016800095	As modified	Per GAA/Original	As modified
M.R. Espinosa Airport Rd, Masbate	MFO-1 National Road Network Services: Network Development – Off- Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement : Shoulder Paving / Construction – M.R. Espinosa Airport Rd  (S00024MT) Chainage 060-Chainage 287  (Off-Carriageway Improvement: Shoulder Paving / Construction)	MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement : Shoulder Paving / Construction – M.R. Espinosa Airport Rd  (S00024MT) Chainage 065-Chainage 287  (Off-Carriageway Improvement: Shoulder Paving / Construction)	<b><u>Physical Target</u></b> <b><u>1362sq.m</u></b>	<b><u>Physical Target</u></b> <b><u>1,332sq.m</u></b>
			<b><u>Unit Cost</u></b> <b><u>P7.19/m<sup>2</sup></u></b>	<b><u>Unit Cost</u></b> <b><u>P7.35/m<sup>2</sup></u></b>
			<b><u>Allocation:</u></b> <b><u>P9.786M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P9.786M</u></b>
<b>Justification:</b> Target length decreased and change of station limits due to the consideration of variation order / change of design for the rehabilitation of Masbate – Cataingan – Placer Road. K0000+000 – K0000+480 implemented by the Regional Office under FY 2016 Regular Infra.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MORA, CESO I**  
Undersecretary for Regional Operations in Luzon


**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 09, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 28 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of Masbate I District Engineering Office **District Engineer Rainero A. Zerda**, for the modification of the project stated hereunder:


LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016800095	As modified	Per GAA/Original	As modified
M.R. Espinosa Airport Rd, Masbate	MFO-1 National Road Network Services: Network Development – Off- Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement : Shoulder Paving / Construction – M.R. Espinosa Airport Rd  (S00024MT) Chainage 060-Chainage 287  (Off-Carriageway Improvement: Shoulder Paving / Construction)	MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including Drainage: Secondary Roads: Off-Carriageway Improvement : Shoulder Paving / Construction – M.R. Espinosa Airport Rd  (S00024MT) Chainage 065-Chainage 287  (Off-Carriageway Improvement: Shoulder Paving / Construction)	<b><u>Physical Target</u></b> <b><u>1362sq.m</u></b>	<b><u>Physical Target</u></b> <b><u>1,332sq.m</u></b>
			<b><u>Unit Cost</u></b> <b><u>P7.19/m<sup>2</sup></u></b>	<b><u>Unit Cost</u></b> <b><u>P7.35/m<sup>2</sup></u></b>
			<b><u>Allocation:</u></b> <b><u>P9.786M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P9.786M</u></b>
<b>Justification:</b> Target length decreased and change of station limits due to the consideration of variation order / change of design for the rehabilitation of Masbate – Cataingan – Placer Road. K0000+000 – K0000+480 implemented by the Regional Office under FY 2016 Regular Infra.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROME S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary



**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.