



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 103004010310122	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Marikina City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Parang, Marikina City <i>(Construction of Multi-Purpose Building)</i>	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Marikina Heights , Marikina City (Phase I) <i>(Construction of Multi-Purpose Building)</i>	1 Bldg.	1 Bldg.
			Unit Cost: P3M/Bldg.	Unit Cost: P3M/Bldg.
			Allocation: PhP 3M	Estimated Cost: PhP 3M

Justification:

- The approval of this request for project title modification is being sought due to non-availability of appropriate site for the originally proposed project, "Construction of Multi-Purpose Building, Brgy. Parang, Marikina City". Since there is an available site at Brgy. Marikina Heights, the constituents of the Barangay recommended the construction of the multi-purpose building within the vicinity.
- The construction of this multi-purpose building is earnestly being sought through this request for project modification, in as much as this will benefit the whole community and can be utilized for all other barangay activities.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN7F05049

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.